



*This Week: June 16 – June 22*

## Resolution of “Punch List” Items

### CONSTRUCTION DETAIL

#### Weekday Work: 7 a.m. – 5 p.m.

- Project-wide activities
  - Resolution of civil and electrical “punch list” items
  - Overhead electrical system inspections and adjustments
  - Train signal testing and adjustments
- Broadway
  - Terrace/Boren – Asphalt paving
  - Madison – Utility pole installation
- Yesler
  - Broadway to 14<sup>th</sup> – Overhead electrical adjustments
- 14<sup>th</sup> Ave S
  - S Main St.- Asphalt paving
- Jackson
  - Occidental– Overhead electrical installations

#### Thursday Night Work: 8 p.m. – 1 a.m.

- Broadway
  - Union – Asphalt paving

#### Weekend Work:

- **Saturday - 6 a.m. - 10 p.m.**
  - Overhead electrical clearance testing and adjustments

#### What to Expect During Construction:

- Lane restrictions
- On-street parking and loading restrictions
- Traffic and pedestrian detours
- Construction noise and dust

#### Final Weekly Issue

This is the final regular weekly issue of the First Hill Streetcar’s Weekly Project Update. Look for upcoming issues announcing project events and milestones. For current information on the project’s testing, training and operation please consult the project website at [www.seattlestreetcar.org](http://www.seattlestreetcar.org).

#### Substantial Completion

Construction is substantially complete for the First Hill Streetcar. The major components of the track, maintenance and operations facility, and electrical power system have been installed, and the small remaining issues identified by City inspectors are now being addressed by the contractor. At the same time, inspections and testing procedures are taking place and in September, we will begin testing the streetcars and training operators.

#### Next Steps

The City’s streetcar car builder is currently completing manufacturing of six streetcars for the First Hill Line, and an additional car for the South Lake Union Line. Three cars will be built locally in Seattle, while four are being completed and tested at the car builder’s factory in the Czech Republic before shipping to Seattle.



**Project Hotline:** (206) 257-2121

**Web:** [www.seattlestreetcar.org](http://www.seattlestreetcar.org)

**Email:** [seattle.streetcar@seattle.gov](mailto:seattle.streetcar@seattle.gov)



[www.facebook.com/SeattleStreetcar](http://www.facebook.com/SeattleStreetcar)



[www.twitter.com/TheStreetcar](http://www.twitter.com/TheStreetcar)

Funding provided by

